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Release Order (R.O.) Module

i. For successful implementation of DBT system end to end

tracking of fertilizer movement (from Port/Plant to retailer) is

most critical.

ii. To achieve this R.O. module has been developed.

Video demonstration on of R.O. module.
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PAN India Deployment of PoS Devices
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➢ Vide Cabinet decision dated 25th October, 2012, Rs. 50/MT was

allowed for acknowledging the receipt of fertilizer through mFMS

portal.

➢ No action was taken by Fertilizer companies/Retailers to implement 

this decision.

➢ In a workshop held on 16th September, 2016, it was made

mandatory to acknowledge fertilizer receipt through PoS devices w.e.f.

1st January 2017.
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PAN India Deployment of PoS Devices
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➢ Since no action was taken to install, date of deployment of PoS

machines was extended by one month, i.e., upto 31st January, 2017

during workshop held on 11th November, 2016.

➢ As companies failed to comply even revised deadline, this deadline has

been further extended to 31st May, 2017.

After 31st May, 2017, subsidy will be paid
only on the quantity of fertilizer sold
through PoS devices.
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DBT Rollout in pilot districts: Status 
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Sr. 

No

District Retailers /  PoS 

Required

PoS Received / 

Deployed

Master

Training

DBT Status

1 Krishna (AP) 973 973/973 Completed Live (1st Oct 16)

2 West Godavari (AP) 1100 1100/1100 Completed Live (1st Oct 16)

3 Una (HP) 230 230/221 Completed Live (1st Jan 17)

4 Hoshangabad (MP) 246 217/214 Completed Live (1st Jan 17)

5 Pali (Rajasthan) 343 343/270 Completed Live (1st Jan 17)

6 Rangareddy (Telangana) 205 205/184 Completed Live (1st Jan 17)

7 Kishanganj (Bihar) 349 344/308 Completed Live (1st Feb 17)

8 Karnal (HR) 772 772/590 Completed Live (1st Feb 17)

9 Kurukshetra (HR) 550 520/332 Completed Live (1st Feb 17)

10 Nasik (Maharashtra) 1346 1200/1200 Completed Live (1st Feb 17)

11 Raigarh (Maharashtra) 200 200/200 Completed Live (1st Feb 17)

12 Tumkur (Karnataka) 533 305/282 Completed Live (1st Mar 17)

13 Narmada, (Gujarat) 95 95/95 Completed Live (1st Mar 17)

14 Thrissur, (Kerala) 178 200/200 Completed Live (1st Mar 17)

15 Malda, (WB) 800 Not Implemented as State Govt. has not shown any 

interest.16 South 24Parganas,WB) 1225
17 Begusarai,  (Bihar) 694 Three additional districts were included in Pilot on 27th

January, 2017. Sensitization process has been initiated.

Procurement & deployment of devices in progress.

18 Dhanbad, (Jharkhand) 26

19 Gorakhpur, (UP) 1488

Total 11353 6422/5928
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PAN India DBT Roll-out Plan
Sl.No. Activity Responsibility Timeline

1 Deployment of DBT State Coordinator

(Subject to approval of Competent Authority)

DoF By March’17 

2 Formation of State Level Coordination Committee DoF/LFS/

State Administration

By April’17

3 Retailers / Wholesalers list of State/District should

be accurate and should have correct mFMS id.

LFS/NIC/Agriculture 

Dept.

By April’17

4 Procurement of PoS devices. LFS By March’17

5 Training of Master Trainers. LFS Completed

6 Training of Trainers in districts. LFS By February’17

7 Stock Related issues LFS/Agriculture Dept. By March’17

8 Retailers training through District level Workshop. LFS/ Agriculture Dept. By April’17

9 Deployment of PoS devices . LFS By 31st May’17

10 1st phase: States of Pilot districts will be on Dry

Run / Go-Live ( NE, HR, AP, TS, MH, GJ, UP, MP,

HP, PB, RJ, BR, GOA , KR, KA)

LFS/DoF On 1st Oct’17

11 2nd Phase: Remaining states will be on Dry Run /

Go Live

LFS/DoF On 1st Jan’18

12 Monitor the progress of Aadhaar seeding and

issuance of Soil health Card on periodic basis

Agriculture Dept. On going activity
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State wise PoS Requirement
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S. No. State/UT LFS Retailers

1 Bihar

NFL

24050

2 Punjab 8873

3 Madhya Pradesh 8222

4 J&K 2792

5 Himachal Pradesh 2175

6 Chhattisgarh 2157

7 Delhi 174

8 Maharashtra RCF 19366

9 Gujarat

GNVFC

9942

10 Dadra & Nagar Haveli 2

11 Daman & Diu 1

12 Kerala FACT 2756

13 Assam

BVFCL

569

14 Tripura 123

15 Manipur 37

16 Mizoram 9

17 Meghalaya 6

18 Nagaland 4

19 Arunachal Pradesh 2

S No. State/UT LFS Retailers

20 Uttar Pradesh

IFFCO

37056

21 Jharkhand 2494

22 Uttrakhand 1008

23 West Bengal

NFCL

18393

24 Andhra Pradesh 6694

25 Odisha 11680

26 Telangana 7089

27 Tamil Nadu

SPIC

9463

28 Puducherry 43

29 Andaman & 

Nicobar Islands

2

30 Rajasthan Chambal 10519

31 Karnataka MCFL 7937

32 Haryana KRIBHC

O

4575

33 Goa ZIL 81

TOTAL PoSRequired 198294
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Deployment of PoS devices – in states (19) covered by PSUs
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S. No. LFS State/UT Retailers Total Status

1

NFL

Bihar 24050

48443

ÅLOI has been issued on 24th Nov 16 for 

81080 PoS device to following 3 vendors

[M/s Oasys(36486), M/s Linkwell

(28378), & M/s Analogics(16216)].

ÅNFL has issued order for 8180PoS on 

3rd Jan. 2017. NFL  has received 2744 

devices till date.

ÅRCF has issued order for 4594PoS 

devices. 1400 devices received and 

deployed so far.

ÅGNVFC procured and deployed 65 

devices in Narmada. For remaining order 

not yet placed.

ÅFACT procured and deployed 200 

devices in Thrissur. For remaining order 

not yet placed.

ÅBVFCL ordered for 750 devices, 262 

received and deployed. Remaining 

awaited to receive and deploy.

2 Punjab 8873

3 Madhya Pradesh 8222

4 J&K 2792

5 Himachal Pradesh 2175

6 Chhattisgarh 2157

7 Delhi 174

8 RCF Maharashtra 19366 19366

9

GNVFC

Gujarat 9942

994510 Dadra & Nagar Haveli 2

11 Daman & Diu 1

12 FACT Kerala 2756 2756

13

BVFCL

Assam 569

750

14 Tripura 123

15 Manipur 37

16 Mizoram 9

17 Meghalaya 6

18 Nagaland 4

19 Arunachal Pradesh 2

TOTAL 81260
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Deployment of PoS devices – in states covered by Private Companies
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S. No. LFS State/UT Retailers Total Expected Delivery Date

1

IFFCO

Uttar Pradesh 37056

40558

PO placed on 6th March 2017.

Expected Delivery by: End of March 2017. 
2 Jharkhand 2494

3 Uttrakhand 1008

4

NFCL

West Bengal 18393

43856

200 Devices deployed at Rangareddy

(Telangana).

For remaining order not placed yet.

5 Andhra Pradesh 6694

6 Odisha 11680

7 Telangana 7089

8

SPIC

Tamil Nadu 9463

9508

Despite repeated requests no action taken.

9 Puducherry 43

10 Andaman & 

Nicobar Islands

2

11 Chambal Rajasthan 10519 10519 330 deployed, 2262 received . For remaining 

order not placed yet.

12 MCFL Karnataka 8114 8114 555 deployed. Remaining Order placed for

1168 PoS devices (947 devices for Karnataka,

121 for Andhra Pradesh and 100 for

Maharashtra)

13 KRIBHCO Haryana 4575 4575 1322 devices received and deployed. For 

remaining order not placed yet.

14 ZFCL Goa 81 81 Order placed for 65 devices but yet to be 

received. For remaining order not placed yet.

TOTAL 117034
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Methodologies of Procurement of PoS devices
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i. Specifications finalised by NIC have been made available to all companies.

ii. Lead companies in each state to take lead in procurement/deployment of

devices as per NIC specifications in close co-operation with other companies

in the states.

iii. Cost of procurement is to be shared by the concerned companies in

accordance with their market share in the states.

iv. In last workshop, most lead companies complained that other companies

were neither coming forward to share the costs nor were taking action to

procure required number of devices at their own, it was suggested :

a. LFS may procure devices on behalf of other companies.

b. Those companies who are reluctant to share cost, may be referred

to DOF for recovery of cost from their subsidy bills.
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Company-wise status of 
PoS procurement and 

deployment      
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KRIBHCO

LFS Name: KRIBHCO 

State: Haryana

Total PoS Required :
4575

Status of 
Procurement :

1. Received 1849 PoS devices for Karnal and Kurukshetra Districts (pilot).

Remaining PoS to be 
procured : 2726 (59%). 

Order yet to be placed.

Company wise details (in accordance with market share) as under:

LFS

Companies

States 

IFFCO CFCL NFL Kribhco IPL TCL RCF
SHRIRA

M
KSFL MIPL NFCL CFL

Indo 
Gulf

Other 
companies

TOTAL

KRIBHCO Haryana 971 779 698 527 343 213 212 177 126 118 80 45 45 241 4575

971 779 698 527 343 213 212 177 126 118 80 45 45 241 4575
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KRIBHCO – rest of India share

Status in Non LFS States

PAN India Share : 10586

Rest of India share: 8737 (82%)

Procurement Status : Order yet to be placed

Status of Deployment (State-wise):

1. Training of retailers started from 27th February 2017 in Haryana at two districts namely, Faridabad & 
Sonipat.
2. No deployment Plan shared with DoF.

State Procurement status Status of Training Status of Deployment

Procured Remaining

Haryana (4575) 1849 2726 (59%)
Training Plan not shared with 

DoF.
Deployment Plan not shared with 

DoF.
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LFS Name: National Fertilizers Limited

States: Bihar, Chattishgarh, Delhi, Himachal Pradesh, J&K, Madhya Pradesh, Punjab

Total PoS Required : 48443

Status of Procurement:

1.LOI has been issued on 24th Nov 2016 for 81080. 

2.Order Placed on 3rd Jan 2017 for 8180 PoS devices (NFL Share) & 2744 devices 

received.
3. Remaining to be received by 31st March 2017.

Remaining PoS to be 
procured :

40242 (83%). 
Order yet to be placed.

Company wise details (in accordance with Market share) as under:

LFS

Companies

States
IFFCO NFL CFCL TCL IPL NFCL Kribhco Indo Gulf

Other 
Comp.

TOTAL

NFL

Bihar 4581 3851 1542 3371 1530 1499 535 1712 5429 24050

Chattishgarh 402 257 288 235 79 173 723 2157

Delhi 100 68 5 1 174

Him Pradesh 1238 579 65 293 2175

J&K 932 195 992 236 437 0 2792

MP 1470 1102 675 678 315 438 3544 8222

Punjab 2216 2149 1092 415 698 108 830 80 1285 8873

Total 10939 8201 4589 4022 3648 2001 1976 1792 11275 48443

NFL
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NFL – rest of India share
Status in Non LFS States

Pan India Share: 11924
Rest of India Share : 3723 (31 %)
Procurement Status Order yet to be placed

Status of Training &Deployment (State-wise):
State Procurement Status Status of Training Status of Deployment

Procured Remaining

Bihar
(24050)

1300 22750 (94%)

> Training will be started from 10th 
March in Begusarai District. 
> No Training plan for rest of Bihar

>1300 PoS received.
> No Deployment Plan Submitted for rest of 
Bihar.

Chattishgarh
(2157)

130 2027 (94%)

>Retailer Training to start from 25th 
March 2017.

>130 PoS recieved. 
> No Deployment Plan Submitted for rest of 
Chattisgarh.

Delhi
(174)

0 174  (100%)
>No Retailers' Training Plan Submitted >PoS will be received by 31st March 2017.

> No Deployment Plan Submitted for Delhi.

Him. Pradesh
(2175)

224 1948 (89%)

>No Retailers' Training Plan Submitted >224 PoS received. 
> No Deployment Plan Submitted for rest of 
Himachal Pradesh.

J&K
(2792)

68 2724 (98%)

>Retailer Training to be completed by 
15th April 2017.

>68 PoS received.
> No Deployment Plan Submitted for rest of 
J&K..

M.P.
(8222)

270 7952 (97%)
>Training started on 23rd Feb 2017, will 
be completed by 15th March 2017.

>270 PoS received. 
> No Deployment Plan Submitted for rest of MP.

Punjab
(8873)

752 8121 (91%)

>Training will be started after 10th 
March 2017.

>752 PoS received.
> No Deployment Plan Submitted for rest of 
Punjab.
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IFFCO

LFS Name: IFFCO

State(s): Uttar Pradesh , Uttarakhand , Jharkhand

Total PoS 
Required : 40558

Status of 
Procurement :

1. Order placed for 16500 PoS devices for their share in UP, Jharkhand and Uttrakhand.

2. Date of issuance of LOI & PO : LOI on 23rd February 2017 & PO on 6
th

March 2017
3. Expected Delivery : By end of March 2017.

Remaining PoS to 
be procured : 20679 (51%). 

Order Yet to be placed. 
Company wise details (in accordance with market share) as under:

LFS

Companies                                          

States    

IFFCO TCL
Indo 
Gulf

NFL IPL CFCL KSFL
Kribhc

o
KFCL PPL RCF GSFC

Mosai
c India 

PL

SHRIR
AM

Jagda
mba 
Phos

CIL
GNVF

C
ZACL

Other 
Compani

es
TOTAL

IFFCO

Jharkhand 771 652 269 379 48 230 142 3 2494

Uttrakhand 495 71 51 105 21 71 100 3 31 5 36 4 5 9 1 1008

UP 15234 2574 2330 1704 2076 2069 1576 1873 1690 1102 742 733 650 428 409 344 307 254 961 37056

Total 16500 3297 2650 2188 2145 2140 1906 1876 1721 1249 778 733 650 432 414 353 307 254 965 40558
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IFFCO – rest of India share

Status in Non LFS States

PAN India share : 49875

Rest of India Share: 33375 (67 %)

Procurement Status : Order yet to be placed
P

'Status of Deployment (State-wise):  

1. No Procurement Plan shared for rest of India.

2. No Deployment Plan shared for rest of India.

3. No Training Plan shared for rest of India.

State Procurement Status Status of Training Status of Deployment

Procured Remaining

Jharkhand (2494) 771 1723 (69%) Training Plan not shared with DoF. 
(Depend on PoS device availability.)

Deployment Plan not shared with DoF.

Uttrakhand (1008) 495 513 (51%) Training Plan not shared with DoF. Deployment Plan not shared with DoF.

Uttar Pradesh 
(37048)

15234 21822 (59%) Training to start on 23
rd

March 2017. Deployment Plan not shared with DoF.
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SPIC

LFS Name: SPIC

State: Andaman & Nicobar Islands ,Pondicherry & Tamil Nadu

Total PoS Required : 9508
Status of Procurement 1. Order yet to be placed.

2.Have planned a meeting with PoS Vendor on 2nd March 2017.
3. Accordingly, LOI will be issued and shared with other companies.

Remaining PoS to be 
procured :

9508 (100%). 
Order yet to be placed.

Company wise details (in accordance with market share) as under:

LFS
Companies           

States 
SPIC IPL IFFCO FACT MFL Kribhco MCFL CIL RCF

Other 
Companies

TOTAL

SPIC

Andaman & 
Nicobar Islands

2 2

Pondicherry 8 7 5 17 1 3 2 43

Tamil Nadu 2744 1493 991 936 844 599 588 581 307 380 9463

Total 2754 1500 991 941 861 600 588 584 307 382 9508
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SPIC – rest of India share

Status in Non LFS States

PAN India share : 4222

Rest of India share: 4222 (100%)
Procurement Status : Order yet to be placed

'Status of Deployment (State-wise):

1. No procurement Plan shared with DoF.
2. No deployment Plan shared with DoF.
3. No Training Plan shared with DoF.

State Procurement status Status of Training Status of Deployment

Procured Remaining

Andaman & Nicobar 
Islands (2)

0 2  (100%) No Training Plan shared with DoF. No deployment Plan shared with 
DoF.

Pondicherry (43) 0 43 (100%) No Training Plan shared with DoF. No deployment Plan shared with 
DoF.

Tamil Nadu (9463) 0 9463 (100%) No Training Plan shared with DoF. No deployment Plan shared with 
DoF.
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GNVFC

LFS Name: GNVFC

State: Gujarat, Daman & Diu and Dadar & Nagar Haveli

Total PoS 
Required :

9945

Status of 
Procurement :

1. 95 devices procured for Narmada district (pilot).
2. Requested DoF for enabling cashless facility be enabled in PoS devices, then will be 

initiating procurement

Remaining PoS to 
be procured : 9850 (99%). 

Order yet to be placed
p

Company wise details (in accordance with market share) as under:

LFS Companies           
States 

IFFCO GNVFC GSFC Kribhco IPL RCF Hindalco 
Ind.

CIL SSP Narmada 
Bio-Chem.

Other 
Companies

TOTAL

GNVFC

Dadar & 
Nagar

2 2

Gujarat 2376 2055 2139 1697 746 247 195 120 101 266 9942

Daman & 
Diu

1 1

Total 2376 2058 2139 1697 746 247 195 120 101 266 9945
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GNVFC– rest of India share

Status in Non LFS States

PAN India share : 2850

Rest of India 
share: 792 (28 %)
Procurement 
Status :

Order yet to be placed

'Status of Deployment (State-wise):

1. No procurement Plan shared with DoF.
2. No deployment Plan shared with DoF.
3. No Training Plan shared with DoF.

State Procurement Status Status of Training Status of Deployment

Procured Remaining

Dadar & Nagar 
(2)

0 2 (100%) Training Plan not shared with DoF. Deployment Plan not shared with DoF.

Gujarat (9942) 95 9847 (99 %) Training Plan not shared with DoF. Deployment Plan not shared with DoF

Daman & Diu (1) 0 1 (100%) Training Plan not shared with DoF. Deployment Plan not shared with DoF
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NFCL

LFS Name: Nagarjuna Fertilizers
State: Andhra Pradesh, Odisha, Telangana & West Bengal
Total PoS 
Required :

43856

Status of 
Procurement :

1. 200 PoS devices procured for Rangareddy district (pilot).
2. Issued PO in 2nd week of March 2017 for 4623 PoS devices. This share is only for the 

states where NFCL is LFS.
2. For remaining, order yet to be placed.

Remaining 
PoS to be 
procured :

39033 (89%). 
Order yet to be placed

rrp

Company wise details (in accordance with market share) as under:

LFS

Companies

States

IFFCO CIL NFCL TCL PPL IPL RCF
Kribhc

o
KSFL

Indo 
Gulf

SPIC
ZAC

L
CFCL

JAYAS
HREE

Sai 
Fert. 
(P) 
Ltd.

PCL FACT
TEES
TA

NFL GSFC BVFCL
Other 
Comp
anies

TOTAL

NFCL

Andra
Pradesh

578 2165 1013 247 406 202 533 401 256 5 164 83 77 564 6694

Odisha 4913 1153 1300 15
176

4
1193 280 116 642 154 11 36 103 11680

Telangana 531 2181 1363 314 416 513 680 357 155 3 142 131 97 206 7089

West 
Bengal

4828 1010 947
413

3
120

9
1022 1000 43 668 1275 73 549 393 341 340 253 31 29 101 148 18393

Total 10850 6509 4623 4148
353

4
3037 1995 1372 1310 1275 758 638 557 393 352 340 306 253 245 239 101 1021 43856

p
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NFCL– rest of India share

Status in Non LFS States

PAN India 
share :

7949

Rest of India 
share: 3326 (42%)
Procurement 
Status : Order yet to be placed

'Status of Deployment (State-wise):

1. No procurement Plan shared with DoF.
2. No deployment Plan shared with DoF.
3. No Training Plan shared with DoF.

State Procurement Status Status of Training Status of Deployment
Procured Remaining

Andhra 
Pradesh (6694)

1013 5681 (85%) Training Plan not shared with DoF. Deployment Plan not shared with DoF.

Odisha (11680) 1300 10380 (89%) Training Plan not shared with DoF. Deployment Plan not shared with DoF.

Telangana 
(7089)

1363 5726 (81%) Training Plan not shared with DoF. Deployment Plan not shared with DoF.

West Bengal 
(18393)

947 17466 (95%) Training Plan not shared with DoF. Deployment Plan not shared with DoF.
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ZFCL

LFS Name: Zuari Fertilizers

State(s): Goa

Total PoS Required  : 81

Status of Procurement: ZFCL Placed Order for their share of 65 PoS devices, delivery of the same is awaited.

Remaining PoS to be 
procured : 16 (20%). 

Order yet to be placed.

Company wise details (in accordance with market share) as under:

LFS
Companies    

States    
ZFCL RCF IFFCO TOTAL

ZFCL Goa 65 14 2 81

Total Total 65 14 2 81
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ZFCL– rest of India share

Status in Non LFS States

PAN India share :
4484

Rest of India share: 4162
Procurement Status : 1. Order placed for 4162 devices. 

2. Remaining 322 ( 7 %) is share of FACT, IFFCO & SPIC. Order yet to 
be placed.

'Status of Deployment (State-wise):

1. No procurement Plan shared with DoF.
2. No deployment Plan shared with DoF.
3. No Training Plan shared with DoF.

State Procurement Status Status of Training Status of Deployment

Procured Remaining

Goa (81) 65 16 (20%)
Training Plan not shared with 
DoF.

Deployment Plan not shared 
with DoF.
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CFCL

LFS Name: Chambal Fertilizers & Chemicals Limited

State: Rajasthan

Total PoS Required : 10519

Status of 
Procurement:

1. 330 PoS devices procured for Pali District (Pilot). 
2. In addition, Order Placed for 2262 PoS devices and received the same against 

their share in Rajasthan.
3. Have requested other companies to place their orders accordingly.

Remaining PoS to be 
procured :

7927 (75 %). 
Order yet to be placed.

Company wise details (in accordance with market share) as under:

LFS

Companies

States 

IFFCO CFCL IPL SHRIRAM Kribhco NFL RCF GSFC
Other 

Companies
TOTAL

CFCL Rajasthan 3566 2262 1332 784 659 543 400 217 756 10519
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CFCL – rest of India share

Status in Non LFS States

PAN India share : 10644

Remaining PAN India 
Share: 8382 (79%)

Procurement Status : Order yet to be placed.

Status of Deployment (State-wise):

1. Training for retailers to commence from 2nd week of March 2017.
2. PoS devices will be deployed subsequently.

State Procurement Status Status of Training Status of Deployment

Procured Remaining

Rajasthan 2262 7927 (75%) Training Plan not shared 
with DoF.

Deployment Plan not shared with 
DoF.
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FACT

LFS Name: FACT
State(s): Kerala

Total PoS Required as 
LFS:

2756

Status of 
Procurement :

1. 200 PoS devices procured and received for Thrissur district (Pilot).
2. For remaining, not yet initiated procurement of PoS devices.

Remaining PoS to be 
procured :

2556 (92 %). 
Order yet to be placed.

Company wise details (in accordance with market share) as under:

LFS Companies

States    

IPL FACT MCFL IFFCO MFL Kribhco SPIC RCF ZACL KPR TOTAL

FACT Kerala 769 600 400 318 201 156 155 82 67 8 2756

Total 769 600 400 318 201 156 155 82 67 8 2756
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FACT – rest of India share

Status in Non LFS States

PAN India Share : 2248

Rest of India share: 2048 ( 92 %)

Procurement Status : Order yet to be placed.

Status of Deployment (State-wise):

1. No procurement Plan shared with DoF.
2. No deployment Plan shared with DoF.'

State Procurement Status Status of Training Status of Deployment

Procured Remaining

Kerala 200 2556 (92 %)
Training Plan not shared 
with DoF.

Deployment Plan not shared with 
DoF.
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RCF

LFS Name: Rashtriya Chemicals & Fertilizers (RCF)
State(s): Maharashtra
Total PoS 
Required as LFS:

19366

Status of         
Procurement :

1. Procured and deployed 1400 PoS devices in Nasik and Raigad Districts (pilot).
2. Further, ordered for their remaining share of 3194 PoS devices.

2. On 2nd March 2017, gave deadline to other companies to procure and deploy PoS 
devices by May 2017. 

Remaining PoS 
to be procured : 14772 ( 69%). No order placed yet.

Company wise details (in accordance with market share) as under:

LFS

Companies

States

RCF ZACL IFFCO IPL CIL Kribhco
Deepak 
Fert. & 

Petr
GSFC SHRIRAM NFCL BASANT RKR PPL CFCL SHIVA

Aarti
Fert.

Other 
compan

ies
TOTAL

RCF
Maharas

htra
4594 2255 2242 1621 1446 1295 961 766 550 462 396 362 329 256 240 215 1376 19366

Total 4594 2255 2242 1621 1446 1295 961 766 550 462 396 362 329 256 240 215 1376 19366
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RCF – rest of India share

Status in Non LFS States

PAN India Share : 10611

Rest of India 
share: 6017 ( 57 %)

Procurement 
Status :

Order yet to be placed.

'Status of Deployment (State-wise):
1. No procurement Plan shared with DoF.
2. No deployment Plan shared with DoF.
3. No Training Plan shared with DoF.

State Procurement Status Status of Training Status of Deployment

Procured Remaining

Maharashtra 
(19366)

4594 14772 (69 %)
Training Plan not shared with 
DoF.

Deployment Plan not shared with 
DoF.
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MCFL

LFS Name: Mangalore Chemicals & Fertilizers
State(s): Karnataka

Total PoS Required : 8114

Status of Procurement : Order placed for 1723 devices
1. Received 555 PoS devices for Tumkur district (Pilot). 

2. Remaining Order placed for 1168 PoS devices (947 devices for Karnataka, 121
for Andhra Pradesh and 100 for Maharashtra)

Remaining PoS to be 
procured :

6391 ( 79 %). 
Order yet to be placed.

Company wise details (in accordance with market share) as under:

LFS

Companies

States 

MCFL ZACL IFFCO CIL IPL RCF SPIC Kribhco FACT NFCL MFL GSFC DFPC PPL RKR SHIVA
Other 

Companies
TOTAL

MCFL Karnataka 1502 1051 989 854 791 699 555 428 401 276 138 134 78 78 73 18 49 8114

Total
1502 1051 989 854 791 699 555 428 401 276 138 134 78 78 73 18 49 8114
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MCFL – rest of India share

Status in Non LFS States

PAN India Share : 2711

Rest of India share: 988 ( 36%)
Procurement Status : Order is yet to be placed.

(Remaining share of SPIC & FACT)

Status of Deployment (State-wise):

1. No procurement Plan shared with DoF.
2. No deployment Plan shared with DoF.'

State Procurement Status Status of Training Status of Deployment

Procured Remaining

Karnataka 
(8114)

1723 6612 (81%) Training Plan not shared with DoF.
Deployment Plan not shared with 
DoF.
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LFS Name: BVFCL

States: Arunachal Pradesh, Assam, Meghalaya, Mizoram, Manipur, Nagaland, Tripura

Total PoS Required  : 750

Status of Procurement: 1. Order Placed for 750 PoS devices.
2. 262 devices received.

3. Remaining to be delivered by March 2017.

Remaining PoS to be procured :
0

Company wise details (in accordance with market share) as under:

LFS
Companies   

States   
BVFCL IFFCO IPL TCL PFPL Sai Fert TEESTA CFL PPL TOTAL

BVFCL

Arunachal 
Pradesh

2 2

Assam 235 126 86 73 18 12 11 8 569

Meghalaya 2 2 2 6

Mizoram 9 9

Manipur 37 37

Nagaland 4 4

Tripura 49 3 17 6 35 13 123

Total 338 131 103 79 55 13 12 11 8 750
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Status in Non LFS States
PAN India share : 475
Rest of India share: 137
Procurement Status : Order yet to be placed.

'Status of Deployment (State-wise):

State
Procurement Status

Status of Training Status of Deployment
Procured Remaining

Mizoram (9) 9 0

> Training completed >Under Deployent. To be completed by 
7th March 2017.
>Dry Run to start from 15th March 2017.

Assam (569) 569 0
>Retailer Training to start from 25th 
March 2017.

>Deployment to be completed by 30th 
April 2017.

Arunachal 
Pradesh (2)

2 0
>Training for 2 retailers will be 

conducted in 2nd week of March 
2017.

>Deployment to be completed by 15th 
March 2017.

Manipur (37) 37 0
>Training will be started after 10th 
March 2017.

>Deployment to be completed by 25th 
March 2017.

Nagaland (4) 4 0
>Retailer Training to be completed by 
10th March 2017.

>Deployment to be completed by 15th 
March 2017.

Tripura (123) 123 0
>Retailer Training to start from 5th 
March 2017.

>Deployment to be completed by 15th 
March 2017.

Meghalaya (6) 6 0 Not Applicable. Declared Organic State.



Department of Fertilizers

Current installation status of POS machine in N E States 

Slide36

Sl

No

Supplier Name Qty. (in Nos) Status

1

M/S LINKWELL TELESYSTEMS PVT. 

LTD., C-191, Functional Industries 

Estate, Patparganj, Delhi-92 
PONo- AN/BVFCL/Mktg/16-17/879/0590 dated 

06/01/17

262
Supplied on 17th February 

2017

2

M/S OASYS  CEBERNETICS PVT. 

LTD.,99 , MN Comples, GreamsRoad, 

TamilNadu-06
PONo- AN/BVFCL/Mktg/16-17/879/0597 dated 

07/01/17

338
Supply expected by 28th

March 2017

3

M/S  ANALOGISTICS TECH INDIA 

LT.,PlotNo 9/10, Road No 6, Nachram

Industrial Estate, Hyderabad-76
PONo- AN/BVFCL/Mktg/16-17/879/0598 dated 

02/01/17

150
Supply expected by23th

March 2017
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State Name Training Schedule Training Place Installatio

n Date

Status

1 Mizoram 20/02/17 DoA Office Conference 

Room

21/02/17 Dry run from 06/03/17

2 Nagaland 27/02/17 BVFCL Training Center 27/02/17 Dry run from 15/03/17

3 Tripura 07/03/17 to 09/03/17 DoA Office Conference 

Room

20/03/17 Dry run from 21/03/17

4 Manipur 27/03/17 DoA Office Conference 

Room

28/03/17 Dry run from 29/03/17

5 Assam 07/03/17, 09/03/17, 

15/03/17, 22/03/17,

25/03/17 (Schedule 

deferred because of  

non availability of  

software )

Upper Assam, 

Central Assam,

Lower Assam,

North Bank,

Barak Valley

08/03/17, 

10/03/17, 

16/03/17, 

23/03/17,

27/03/17

Dry run expected within 

30th April

6 Arunachal P 09/03/17 Requested by DoA to 

conduct training & 

installation in Aprilô17.

7 Meghalaya 05/04/17 DoA Office Conference 

Room

06/04/17 Dry run expected within 

30th April

Current installation status of POS machine in N E 

States 
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S. No District State Aadhaar Saturation (%) No. of Retailers

1 Krishna Andhra Pradesh 99.11 973

2 West Godavari Andhra Pradesh 101.38 1100

3 Una Himachal Pradesh 111.37 230

4 Hoshangabad Madhya Pradesh 104.29 246

5 Pali Rajasthan 99.59 343

6 Rangareddy Telangana 117.66 205

7 Kishanganj Bihar 92.82 349

8 Narmada Gujarat 91.07 95

9 Karnal Haryana 106.87 772

10 Kurukshetra Haryana 106.68 550

11 Tumkur Karnataka 102.02 533

12 Thrissur Kerala 103.70 178

13 Nasik Maharashtra 98.44 1346

14 Raigarh Maharashtra 97.89 200

15 Malda West Bengal 87.07 800

16 South 24 Parganas West Bengal 94.29 1225

17 Begusarai Bihar 80.28 694

18 Dhanbad Jharkhand 94.93 26

19 Gorakhpur Uttar Pradesh 81.93 1488

Total 11353
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